


Wal-Mart Hispanic Heritage Month



Wal-Mart Hispanic Heritage Month

ID	Task Name	Work	2008					
			May	Jun	Jul	Aug	Sep	
33	Prepare Test Scripts	0.87 hrs						
34	Project Management, resource/metric tracking & reporting	6 hrs						
35	Interactive Component Development & Integration	147.53 hrs						
36	Research	16 hrs						
37	Copy Writing	8 hrs						
38	Proofer	4 hrs						
39	Graphic Design	16 hrs						
40	Code & Unit Test	92 hrs						
41	Conduct Peer review	3.47 hrs						
42	Baseline Software	1 hr						
43	Prepare Test Scripts	1.07 hrs						
44	Project Management, resource/metric tracking & reporting	6 hrs						
45	System Test	10.93 hrs						
46	Conduct Test Review	4 hrs						
47	Move Software From Development Environment to Test	1.98 hrs						
48	Execute integration test procedures	3.97 hrs						
49	Provide Test Status	1 hr						
50	UAT	10 hrs						
51	Execute validation test procedures	8 hrs						
52	Generate Test report	2 hrs						
53	Product Release	16.47 hrs						
54	Conduct product review and audit throughout project lifecycle	8 hrs						
55	Move Software From Test Environment to Production	3.97 hrs						
56	Perform product release of deliverables	4 hrs						
57	Release Closeout	0.5 hrs						

